
CCP Environmental Cooperative Agreement, 10/01/2001 

TABLE C 
Schedule for CCP Environmental Cooperative Agreement Implementation 

Project 
Activity  

Start Date 
YR/MO/D 

End Date 
YR/MO/D 

Status or 
duration  

Task  

Air Const. 
Permit  

---  2000/07/24 
submitted  

Done  CCP submits Conceptual Design to DNR (reference commitment IX.A.4)  

Air Const. 
Permit  

2000/07/24  2000/10/10  Done  DNR reviews Conceptual Design and notifies CCP what steps it should 
take to determine whether the project requires an Air Construction Permit 
or not.  

Air Const. 
Permit  

---  2001/02/15  2001/02/15 
Done  

CCP shall submit a letter to the Department requesting following the 
standard pocedures for requesting an exemption from an Air Construction 
Permit based on the criteria for minor modifications contained in NR 406 
and NR 408 Wisconsin Administrative Code. In the letter CCP will define 
the option that it will follow a brief description of the project and state the 
reasons why CCP believes the project is exempt from an air construction 
permit. Under NR 408, if the sum of the increases and decreases in VOCs 
over the last 5 years (including the current project) is less than 25 tons, 
then the project is a minor modification. CCP should also document that 
the emissions from the project will not trip any of the exemption levels 
(VOCs, CO, NOx, PM, etc.) in NR 406. If none of the levels are tripped, 
then the project is an exempt modification and no construction permit is 
required. The letter should contain an analysis showing the emission rates 
of various pollutants before and after the project is completed, including 
the emissions from the increased use of natural gas resulting from the 
elimination of waste solvent combustion and any changes in emissions 
associated with the recovery and reuse of solvents.  



Air Const. 
Permit  

2001/02/15  2001/03/15 
(target)  

2001/05/22 
DNR requested 
addition 
information.  

DNR will review the letter and formally inform CCP whether DNR agrees 
with the exemption request, or if an air construction permit application is 
required.  

Air Const. 
Permit  

---  2001/04/15(or 
before) 

Not required 
based on initial 
submittal 

If required, CCP submits application for an air construction permit and 
initial permit review and expedited permit fees with the submittal (NR 
410.03(1)(d), Wisc. Adm. Code) to expedite the review process. (reference 
CCP commitment IX.5.b3)  

Air Const. 
Permit  

     2001/06/28  CCO submitted additional information or air review.  

Air Const. 
Permit  

      2001/07/06 DNR response letter "Based on the information submitted, the incinerator 
will be exempt from requiring a new source permit prior to construction 
under s. NR 405.04 Wisc. Adm. Code."  

Air Opera-
ting Permit  

---  2001/11/01    If the project is exempt from an Air Construction Permit, CCP shall update 
the Title V application that was submitted for the facility in 
1994.(reference IX.5.b2)  

Air Opera-
ting Permit  

2001/10/01  2002/01/15 
(target)  

  DNR and CCP will establish timeline for review of CCP’s original and 
revised air operating permit application  

Air -MACT    2000/07/31  Done  Facility holds at least one information meeting with the public to discuss 
anticipated activities described in the draft NIC for achieving compliance 
with the emission standards of this subpart… (CCP held information 
meeting even though a United States Court of Appeals, District of 
Columbia, July 25, 2000 decision vacated this specific requirement of 
40CFR 63, Subpart EEE-HWC MACT 63.1210(c)(1)  

Air-MACT    2000/06/31 Done  Facility makes a draft of the Notice of Intent to Comply (NIC) available 
for public review no later than 30 days prior to the public meeting (CCP 
provided notice even though a United States Court of Appeals, District of 
Columbia, July 25, 2000 decision later vacated this specific requirement of 
40CFR 63, Subpart EEE-HWC MACT 63.1210(c)(1)  



Air MACT    2001/10/01 
 

2001/10/01*  Facility stops burning hazardous waste in HW Combustor by October 1, 
2001 and notifies DNR of change in process operations. (reference CCP 
commitment .IX.A.1)  

CCP  1999/12/01  1999/02/01  Done  CCP Conducted Feasibility Study of MPPE Waste Minimization Project  

CCP  ---  2000/02/15 Done  CCP Submitted Preliminary Design on MPPE Waste Minimization Project 

CCP  2001/04/01  2001/06/01  Done Shop construction of MPPE  

CCP  ---  2000/07/01  Done  CCP submits draft NIC and notifies intent to close incinerator to DNR & 
U.S. EPA  

CCP    2000/07/10 Done  CCP submits Concept Design (reference CCP commitment IX.A.4)  

CCP    2000/07/31  Done  Meeting to describe draft NIC and Environmental Cooperative Agreement 
and solicit input and participation in Interested Parties Group  

CCP    2000/10/21  Done  CCP submits closure plan modification for HW Facility (reference CCP 
commitment IX.A.5.a)  

CCP  ---  2000/10/30  Done  DNR provides identifies requirements and timeline for final decision-
making 

CCP  2001/08/21  2000/11/21 
(target)  

2001/02/28 
Done 

DNR reviews Closure Plan and requests additional information  

CCP   2001/03/28 
(target) 

2001/09/24 
Done 

CCP provides additional information for TSD closure plan modification, if 
required. 

CCP    2001/03/31  Done  CCP submits Specs to contractors for MPPE Unit  

CCP    2001/04/15  Done  CCP receives Bid Package on Waste Minimization Project  

CCP    2001/05/1  Done  CCP awards project to contractor  

CCP    2001/06/01 (or 
before) 

Done Primary components of MPPE delivered to CCP  

CCP  2001/06/01  2001/07/31 Done  CCP Systems installation (piping and utility connections)  



(target)  

CCP  2001/07/01  2001/08/31 
(target)  

2001/09/14 
Done  

CCP System shakedown (training and debugging)  

CCP  2001/08/01  2001/08/01  2001/09/28*  CCP Target Completion Date for MPPE installation, stopping bruning 
hazardous waste in incinerator and decontamination and testing of piping 
and tanks downstream of MPPE.  

CCP  2001/09/01  2001/09/31  2001/09/28*  Contingency Completion Date for MPPE installation, stopping bruning 
hazardous waste in incinerator and decontamination and testing of piping 
and tanks downstream of MPPE.  

CCP   2001/11/01 
(part)2002/01/05 
(total) 

  Facility submits certification of completion of HW TSD closure and a 
closure documentation report 

CCP     2001/11/15     Pretreatment Baseline Monitoring Report and Plans and Specifications to 
WDNR for "Zero Discharge Wastewater Treatment System (CCP's Non-
hazardous wasterwater incinerator)  

CCP  2001/04/01  Within 90 days 
of submittal  

  DNR Review of Pretreatment Baseline Monitoring Report & Plans and 
Specifications  

CCP    2002/10/01    EPA MACT Deadline for hazardous combustor closure . under 40CFR 63, 
Subpart EEE-HWC MACT 63.1210(c)(1) Note CCP has agreed to stop 
burning hazardous waste in its incinerator one year before this deadline 
as part of this Environmental Cooperative Agreement Note: this rule has 
been in additional litigation and court decisions make affect rule 
requirements.  

CEA-A    1999/04/23  Done  CCP submits letter of intent to apply for Environmental Cooperative 
Agreement  

CEA-A    1999/05/  Done  DNR Response on Environmental Cooperative Agreement  

CEA-A    1999/08/22  Done  CCP submits proposed Environmental Cooperative Agreement  



CEA-A    1999/09/29  Done  DNR sends CCP proposed Environmental Cooperative Agreement to EPA 
Region V for initial review and comment  

CEA-A    2000/02/09  Done  DNR & CCP conference call on Env. Coop. Agreement  

CEA-A    2000/02/17  Done  DNR & CCP meeting with Region V EPA on to Environmental 
Cooperative Agreement  

CEA-A    2000/04/25  Done  EPA initial letter to DNR on issues related to Environmental Cooperative 
Agreement  

CEA-A  2000/04/25  2000/06/05  Done  Prepare Environmental Cooperative Agreement "working draft" of DNR 
counter-proposal  

CEA-A  2000/06/06  2000/06/19  Done  "Working Draft" of DNR counter-proposal sent to DNR staff and 
participants for review  

CEA-A  2000/07/14  2000/07/21  Done  DNR Internal review of "final draft" Environmental Cooperative 
Agreement DNR counter-proposal prior to public notice  

CEA-A    2000/07/31 Done  CCP holds public meeting on MACT NIC and initial meeting for 
Interested Persons Group. (Ref CCP commitment IX.A.1)  

CEA-A    2000/07/24  Done  Public Notice of Intent to Negotiate & availability of DNR Environmental 
Cooperative Agreement DNR counter-proposal  

CEA-A  2000/08/01  2001/02/15  Done  Environmental Cooperative Agreement negotiation period (target)  

CEA-A  2001/08/08  2001/02/19  Done  DNR Prepare final Env. Coop Agreement  

CEA-A  2001/02/19  2001/02/26 
Target  

Done  Public Notice Final Environmental Cooperative Agreement and public 
informational meeting (target)  

CEA-A  2001/03/20 
(week of)  

2001/03/22 
(week of)  

2001/03/22 
Done  

CCP and DNR hold public informational meeting on Environmental 
Cooperative Agreement to solicit comments and input  

CEA-A  2001/03/22  2001/03/30  2001/04/09 
Done  

End of 30-day Public Comment Period on Environmental Cooperative 
Agreement  



CEA-A  2001/04/02  2001/04/06  2001/09/21 
Done  

DNR reviews public comments on Agreement amd prepares summary and 
DNR response and notifies CCP and Public  

CEA-A  2001/04/09  2001/09/15  
Target  

2002/10/01*  DNR formally acts on Environmental Cooperative Agreement.  

CEA-A   2001/12/01   CCP shares with DNR and CAC initial repor results of feasibility studies 
for waste minimization including preliminary feasibility determination and 
timeline for implementation including: 1) Solvent reduction and 
reclamation and 2) Waste glycol. 

  2001/12/01 2002/01/31   CCP dicusses results of waste minimization feasibility studies with DNR 
and CAC. 

CEA-A   2002/02/01   CCP submits final report of feasibility study for waste minimization of 
including preliminary feasibility determination and timeline for 
implementation including: 1) Solvent reduction and reclamation and 2) 
Waste glycol 

CEA-A  2001/10/01  2002/04/01     CCP completes initial baseline performance report for Cooperative 
Agreement (reference CCP commitment XII.A) and shares with DNR and 
Community Advisory Committee (Interested Persons Group)  

CEA-A    2002/04/01    CCP completes case study on MPPE project (reference CCP commitment 
XII.B)  

CEA-A  2000/04/01  200210/01     CCP Completes first annual performance report and shares with DNR and 
Interested Persons Group  

CEA-A  2001  2006  Quarterly or as 
agreed upon by 
CCP's CAC  

CCP meets with interested parties group to discuss progress on waste 
minimization projects, the Agreement and EMS.  

TSD-c    2000/07/01  Done  Facility notifies DNR of intent to close HW TSD Permitted Facility CCP 
(reference CCP commitment IX.A.1)  

TSD-c    2000/10/01 2000/10/21 Facility submits draft Hazardous Waste TSD Closure Plan modification 



(target)  Done  including identification of any existing equipment that may be used in the 
new process and a timeline and procedure for transition of functions 
(reference CCP commitment IX.A.4)  

TSD-c  2000/08/01  2001/02/26  2001/02/28 
Done  

WDNR completes initial review of draft Hazardous Waste TSD Closure 
Plan modification and formally notifies CCP of the results of initial review 
of CCP’s draft TSD closure plan modification for completeness and 
determines modification is a class 1 plan modification.  

TSD-c    2000/04/15  2001/07/28 
Done 

Facility receives final volume of waste from off-site CCP facility  

TSD-c    2001/03/15 
(target)  

2001/09/24 
Done  

CCP provides additional information for TSD closure plan modification, if 
required.  

TSD-c    2001/04/15 
(target) 30 days 
after receipt of 
complete 
closure plan  

2001/09/28*  Once WDNR has received a complete TSD closure plan modification, 
DNR finishes review within [30] days and notifies CCP of DNR 
determination. 

TSD-c   2001/09/01 2001/09/14 
Done 

Start-up and Performance Testing of MPPE System (unofficial termination 
of hazardous waste incineration) 

TSD-c    2001/09/28  2001/09/28* Conduct tests to ensure that the MPPE System is working as projected:  
 
1. Documentation of that the remaining reaction water is not a 
characteristic hazardous waste based on standard tests for Hazardous 
Waste Ignitability and Corrosivity 
 
2. Documentation that the MPPE unit provides 99.9% removal of xylene 
constituants using a level of detection similiar to that used in the Chatam 
Virginia plot study. 

TSD-c    2001/09/28  2001/09/28* Decontamination of piping and tanks downstream of MPPE System. 
Complete and verified by standard tests for hazardous waste as provided in 



the closure plan.  

TSD-c    2001/10/01  2001/10/01* Official date that CCP stops burning hazardous wastes in its incinerator. 
CCP commits to no longer burning hazardous waste in its incinerator and 
operating the MPPE System and all units upstream of the MPPE System as 
a totally enclosed treatment unit by signing the Environmental Cooperative 
Agreement with WDNR.  

TSD-c    2001/10/05    Receipt of analytical results of downstream rinseate - Verfication of clean 
closure of downstream tanks.  

TSD-c    2001/11/01    CCP certifies clean closure of all tanks and piping downstream of the 
MPPE System, clean closure of the incinerator, and verifies that the MPPE 
System is working as projected and the the incinerator is not burning 
hazardous waste based on available monitoring data.* Certification to be 
completed by CCP and a professional engineer for review by WDNR on 
an expedited basis.  

TSD-c    2001/11/15 
(target)  

  WDNR reviews and acts on first phase of CCP closure and notifies CCP of 
determination.  

TSD-c    2001/12/01    CCP completes decontamination for all tanks and piping upstream of 
MPPE System. (CCP will follow all Large Quantity Generator regulatory 
requirements as it uses these tanks in the future.)  

TSD-c    2002/01/01    CCP sunmits certification that closure of all tanks and piping upstream of 
the MPPE System is complete and that closure of all previously licensed 
hazardous waste units are complete to WDNR.* Certification to be 
completed by CCP and a professional engineer.  

TSD-c    2001/02/01 or 
30 days after 
receipt of 
complete 
certification  

  WDNR acts on CCP TSD completion of HW closure and notifies CCP of 
determination.  



WW    2000/07/17 
 

Plan Submitted  CCP submits Concept Design Plan indicating whether CCP will have a 
"Zero discharge wastewater treatment system" (CCP's Non-hazardous 
Wastewater Incinerator) or discharge wastewater to the Saukville 
wastewater Treatment Plant (reference CCP commitment IX.A.4)  

WW  2000/07/01  2001/11/15   Facility submits pretreatment baseline monitoring report (NR 211.15 Wis. 
Adm Code). (reference CCP commitment IX.A.5c) for "Zero Discharge 
Wastewater Treatment System" (CCP's Non-hazardous wasterwater 
incinerator).  

WW    2001/11/15   Facility submits pretreatment Plans and Specifications for approval under 
chapter 281.41,Wis. Statutes. (reference CCP commitment IX.5.c) for 
"Zero Discharge Wastewater Treatment System" (CCP's Non-hazardous 
wasterwater incinerator).*  

WW    2001/12/15 
(target)  

  DNR completes preliminary review of Pretreatment Control document 
after receipt of BMR and pretreatment facility plan for for "Zero Discharge 
Wastewater Treatment System" (CCP's Non-hazardous wasterwater 
incinerator) and notifies CCP of any additional information that is required 
prior to final decision. *  

WW   2002/01/15 
(target)within 30 
day of 
notification 

  CCP Submits any additional information required for Pretreatment Plans 
and Specification Review 

WW    2002/02/15 
(target) within 
90 days of 
receipt of 
completed 
application  

  DNR makes final decision on Pretreatment Control document and notifies 
CCP of approval, denial, or any additional information that is required 
prior to final decision for "Zero Discharge Wastewater Treatment System" 
(CCP's Non-hazardous wasterwater incinerator)*. *Note: that this approval 
is not legally required for operation of the system, but both DNR and CCP 
agree that is it desirable to have the MPPE unit reviewed to determine if it 
meets Pretreatment Requirements for an Organic Chemicals and to 
establish a moitoring record for the unit. The approval of the will be for a 
for "Zero Discharge Wastewater Treatment System" (CCP's Non-



hazardous wasterwater incinerator). This approval will not permit 
discharge to the Saukville wastewater treatment plant.  

* Actions marked with a * refer to actions currently being worked on (as of Sept. 26, 2001) that are anticipated to be completed by the dates 
indicated. 


